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Item Title Detail

1 Meetings attended The weekly Owner's Meeting to discuss CT's issues with the Contractor was 

conducted at 08:00 today.  Dave Williams and Steve Lawton were present 

for ABF.  Pete Siegenthaler, Jim Merrill, Jason Tom, Stan Ku and I were 

present for CT.

CT inquired about ZPMC's system for tracing WPSs to weld details.  ABF 

stated that they were developing a system that will show a direct link from a 

weld detail on shop drawings to an approved WPS.  CT stated that it was 

important that the individual welders are aware of and use the system.

CT inquired about ZPMC's system of recording dimensional checks.  CT 

wishes to understand ZPMC's dimensional checking methods in order to 

streamline CT's QA inspections.  ABF stated that they will provide copies 

of ZPMC's forms to CT.

CT inquired about the status of the closed rib UT procedure.  A meeting was 

held yesterday between CT, ABF and ZPMC to discuss the development of 

the UT procedure.  CT desired to confirm the understanding that the first-leg 

amplitude approach will be pursued.  ABF agreed and stated that they will 

confirm with ZPMC's Stephen Kang that the first-leg amplitude approach 

will be pursued.  CT emphasized that they are not directing ABF/ZPMC to 

use the first-leg amplitude approach.  CT stated that a criterion for an 

acceptable closed rib UT procedure is an accuracy of 0.2 mm as specified in 

the Contract.  ABF agreed.

CT inquired about receiving a fabrication schedule for the OBG.  ABF 

stated that they will try to get ZPMC's OBG production personnel to attend 

the ZPMC Daily Meeting.

CT inquired about receiving a purchase order for material that will not have 
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fine grain size listed on the MTR when required.  ABF stated that they do 

not have a purchase order but that they could provide a list of all the heat 

numbers for that material.  CT stated that this was satisfactory.

CT stated that their surveyors will arrive when the tower mock-up is 

complete to perform QA inspection survey.  CT suggested that a survey of 

the jigs and fixtures to be used for OBG assembly may be done during the 

time that CT surveyors are on site.  ABF agreed and stated that they had 

already considered this.

2 Other important observations I conducted a shop floor walkthrough at approximately 09:00.  ZPMC was 

observed performing welding of closed ribs for the second closed rib weld 

trials.  ZPMC was observed performing welds to splice longitudinal 

stiffeners for the tower mock-ups.  ZPMC was observed performing welds 

to splice skin plate for the 89-m tower mock-up section.  ZPMC was 

observed performing welds to assemble the diaphragm for the 89-m section.

3 Key conversations I had separate conversations with ABF's John Hamer and Steve Lawton to 

discuss an email written by ZPMC's Shi Jin on 29-Oct-07.  The email 

suggested that CT had directed ZPMC to perform work on a connection 

plate to a longitudinal stiffener weld on the 77-m tower mock-up section.  I 

clarified with John Hamer and Steve Lawton that CT did not direct ZPMC 

to perform any work.  It was understood that there was a misunderstanding 

between a CT QA inspector and ZPMC QC personnel.  The ZPMC QC 

misinterpreted the CT QA inspector's question as a directive.  Both John 

Hamer and Steve Lawton agreed that the CT QA inspector did not direct 

ZPMC to perform any work.

Inspected By: Velasco,Abifhiram Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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